To: Vaughn, Stephanie[Vaughn.Stephanie@epa.gov}

Cc: John Rolfe[jrolfe@demaximis.com}; Willard Potter[otto@demaximis.com}; Stan
Kaczmarek[StanK@demaximis.com]; Basso, Ray[Basso.Ray@epa.gov]; Hoppe,
Michael[Hoppe.Michael@epa.gov}, Dawn Monsen[dawn.monsen@klgates.comj; William
Hyatt{william.hyatt@kigates.com]; Matt Stanton[mstanton@mbi-gs.com}; Mike
Barbara[mab.consulting@verizon.net}

From: Robert Law

Sent: Fri 8/9/2013 2:55:52 PM

Subject: Re: RM 10.9 Removal Action Update - August 9, 2013 - Corrected

1. The transit of the full barge from the Removal Area to the Clean Earth Facility was completed
carlier this morning - the barge arrived at 12:48 AM. Treatment of the sediment is expected to
start later today.

2. Two empty barges are moving up river to the Removal Area and are expected to arrive
around 1 PM this afternoon.

3. Both the Bridge Street Bridge motors and couplings have arrived according to reports
from Hudson Co. Hudson Co. has indicated that they will be taking BSB out service for
several days to conduct the motor installation possibly early next week. In the event that

the motor installation moves forward as planned, CPG and its contractors will be adjusting its
barge movement to minimize the impacts to dredging and stabilization.

Please contact us with any questions.
Thank you.

R/
Rob

Robert Law, Ph.D.

de maximis, inc.
rlaw@demaximis.com
Voice: 908-735-9315

Fax: 908-735-2132
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